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Fermilab 

REPORTING PERIOD: October 2003 
 
I. PROGRESS 

1.1 General Construction   
a. Activity – Primary work activities included backfilling the MI berm, CMU wall 

construction, duct bank construction, and forming and pouring of footings and 
grade beams in the control room area. The shut down (MS 5) activities began on 
9/8/03 and were completed on 10/31/03.       

b. Cumulative hours worked – approximately 12,200hours through 10/31/03. 
c. Subcontractor’s schedule evaluation – As of 10/31/03 the Subcontractor is on 

schedule.  The Subcontractor’s fifth payment update occurred on October 20, 
2003.    See attached reports and section II of this report for an earned value 
analysis. The Whittakers Subcontract is approximately 52% complete as of 
10/31/03.  

d. Engineering Change Proposals/ Requests – See latest ECP list on Website.  
Supplemental Agreement numbers 1, 2, 3, 4 and 5 have been incorporated into 
the Subcontract.  At this time the total subcontract amount is $2,635,536 and the 
completion date is 03/29/04.   

e. Upcoming issues – Structural steel erection, roofing, siding, mechanical and 
electrical rough in, backfilling and slab construction will be the focus of the month 
of November 

f. Photographs: 
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Fermilab 

 
 

1.2 Project Support  
a. Efforts this month were spent on review of submittals, field supervision and 

construction administration related activities.   
SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 15 Nov 02 
(actual) 

Begin 
Construction 

Notice To Proceed 
Issued – Switch work 

27 Jun 03 21 Nov 02 17 Jan 03 
(actual) 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 29 Mar 04 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 29 Apr 04 
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Fermilab 

II. Overall Project Cost Summary and Earned Value Analysis: 
 ORIGINAL BASELINE PROJECT COSTS (2001 dollars)     Latest Estimated Cost* 

 

1 .1 G e n e r a l  C o n s t r u c t i o n $ 3 ,0 4 7 ,0 0 0 $ 3 ,1 3 3 ,7 2 0  

1 .1 .1 C o n s t ru c t io n  W /  1 8 %  O H P $ 2 ,3 2 3 ,0 0 0 $ 2 ,8 0 3 ,8 4 1  

1 .1 .2 C o n s t ru c t io n  C o n t in g e n c y 2 2 % $ 5 1 1 ,0 0 0 $ 2 2 4 ,0 0 8  8 %

1 .1 .3 C o n s t ru c t io n  G & A $ 8 3 ,0 0 0 $ 1 0 5 ,8 7 1

1 .1 .4 E s c a la t io n  ( 4 .6 % ) 4 . 6 % $ 1 3 0 ,0 0 0 $ 0  

1 .2 P r o je c t  S u p p o r t $ 7 6 3 ,0 0 0 $ 6 7 6 ,2 8 0

1 .2 .1 P r o je c t  E n g in e e r in g $ 4 6 5 ,0 0 0 $ 4 8 2 ,4 8 7

1 .2 .2 P r o je c t  S u p p o r t  C o n t in g e n c y 2 1 % $ 9 9 ,0 0 0 $ 5 8 ,7 0 2 1 2 %

1 .2 .3 P r o je c t  S u p p o r t  G & A $ 1 6 6 ,0 0 0 $ 1 3 5 ,0 9 1

1 .2 .4 E s c a la t io n  ( 4 .6 % ) $ 3 3 ,0 0 0 $ 0
 T o t a l  P r o je c t  C o s t $ 3 ,8 1 0 ,0 0 0 $ 3 ,8 1 0 ,0 0 0  

 
*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL 
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY.  Includes Supplemental Agreements 1, 2, 3, 4 and 5 and 
all T&M actual costs to date.   
 TPC Earned Value Analysis as of October 31, 2003 (based on earned value reports for October 2003): 
1. The Schedule Variance is -9044$ 
2. The Cost Variance is $15,247  See the detailed earned value reports for more information.  
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ATTACHMENTS 
 
 

See MI-31 website  
 

http://www-ap.fnal.gov/ecool/internal.html 
 

for the following:  
 

TSR Report for 10-03 
 

Earned Value Reports - Cost Reports and Graphs up to 10-03 
 

Engineering Change Proposal List  
 

More Photographs 
 
 
 
 
 
 
 
 



Fermilab Business Services
Enter Another Query

Task Summary Report by Expenditure Type ("TSR")

Period End:  OCT03-04 Report on tasks: 1

 A0201  - MI31 Ecooling Bldg

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Personnel Costs

366.81 366.81 366.81 2,557.87 2,557.87 0.00 0.00FRINGE BENEFITS
63.81 63.81 63.81 768.86 768.86 0.00 0.00OPTO ALLOC-MONTHLY

0.00 0.00 0.00 79.14 79.14 0.00 0.00OPTO ALLOC-WEEKLY
76.06 76.06 76.06 180.15 180.15 0.00 0.00OVERTIME

981.71 981.71 981.71 9,880.95 9,880.95 0.00 0.00TIME WORKED -MONTHLY
0.00 0.00 0.00 15.93 15.93 0.00 0.00TIME WORKED -WEEKLY

107.98 107.98 107.98 1,288.23 1,288.23 0.00 0.00VAC EARNED ALLOC-MONTHLY
0.00 0.00 0.00 94.91 94.91 0.00 0.00VAC EARNED ALLOC-WEEKLY

0.001,596.371,596.37 1,596.37Personnel Costs 14,866.04 14,866.04 0.00

Materials & Services

15,841.00 15,841.00 15,841.00 267,086.00 267,086.00 0.00 0.00CONSTRUCTION ENGINEERING
0.00 0.00 0.00 1,182,486.00 1,182,486.00 33,742.00 0.00EXEMPT - CIVIL CONSTR.

149,374.00 149,374.00 0.00 1,453,050.00 149,374.00 0.00 1,303,676.00EXEMPT - CIVIL CONSTRUCTION
0.00 0.00 0.00 500.00 500.00 0.00 0.00FEES
0.00 0.00 0.00 5.57 5.57 0.00 0.00FREIGHT

110.00 110.00 110.00 110.00 110.00 0.00 0.00MACHINE SHOP
817.00 817.00 817.00 21,278.71 21,278.71 0.00 0.00MATERIAL PURCHASES
34.00 34.00 34.00 112.00 112.00 0.00 0.00PHOTO/GRAPHIC SERVICES

0.00 0.00 0.00 640.42 640.42 0.00 0.00STORES ISSUES
104.80 104.80 104.80 108,755.03 103,824.99 0.00 4,930.04SUB-CONTRACT SERVICES

0.00 0.00 0.00 8,678.12 8,678.12 0.00 0.00T&M CONSTRUCTION SVCS.

Enter Another QueryPage 1 of 2 Report Date:  11/14/2003 11:31 am  



Period End:  OCT03-04 Report on tasks: 1

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Materials & Services

0.00 0.00 0.00 12,966.11 12,966.11 0.00 0.00T&M ELECTRICAL SERVICES
0.00 0.00 0.00 2,050.86 2,050.86 0.00 0.00T&M PIPE FITTERS

19,424.12 19,424.12 2,185.12 83,468.96 64,829.68 0.00 18,639.28T&M RIGGING SERVICES

33,742.0019,091.92185,704.92 185,704.92Materials & Services 3,141,187.78 1,813,942.46 1,327,245.32

Indirect Cost

3,246.26 3,246.26 3,246.26 51,385.89 51,385.89 0.00 0.00CSS ALLOCATION
3.40 3.40 3.40 62,279.06 62,279.06 0.00 0.00G&A ALLOCATION

2,079.39 2,079.39 2,079.39 27,636.08 27,636.08 0.00 0.00G&A ALLOCATION-CSS PORTION
2,146.49 2,146.49 2,146.49 18,349.53 18,349.53 0.00 0.00G&A ALLOCATION-M&S PORTION
1,119.02 1,119.02 1,119.02 40,861.28 40,861.28 0.00 0.00MSA ALLOCATION

0.008,594.568,594.56 8,594.56Indirect Cost 200,511.84 200,511.84 0.00

195,895.85 1 - MI31 Ecooling Bldg SUBTOTAL: 29,282.85195,895.85 33,742.00

33,742.003,356,565.66195,895.85 29,282.85195,895.85
UNDISTRIBUTED BALANCE:

DIST. TO ACCOUNTS REC'BL: 0.000.00 0.00 0.000.00 0.00

2,029,320.34

0.00

1,327,245.32

3,356,565.66 2,029,320.34 1,327,245.32

TOTAL UNDIST BALANCE:

TOTAL DIST. ACCTS REC'BL: 0.00 0.000.00

195,895.85 29,282.85

0.00

33,742.00195,895.85

0.00

3,356,565.66

0.00

2,029,320.34

0.00

1,327,245.32

33,742.00195,895.85 29,282.85TOTAL PROJECT/TASK: 195,895.85

REPORT TOTALS

3,356,565.66 2,029,320.34 1,327,245.32

Enter Another QueryPage 2 of 2 Report Date:  11/14/2003 11:31 am  



BCWP
MI-31 Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259     $0 $0
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920   $12,355 $24,664

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $66 $12 $78 $24,742

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $20,537 $3,257 $115,998 $140,740

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $331,522 $331,522 $472,262
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $320,000 $80,240 $400,240 $872,502
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $109,886   $109,886 $982,388

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $253,407   $253,407 $1,235,795
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $104,898   $39,087 $6,746   $150,731 $1,386,526
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288 $119,114 $20,000 $33,154 $5,724 $177,992 $1,564,518

4 Nov-03       $0 $469,288     $0 $1,564,518

0 Dec-03       $0 $469,288  $0 $1,564,518

Y Jan-04       $0 $469,288  $0 $1,564,518

F Feb-04       $0 $469,288        $0 $1,564,518
Mar-04       $0 $469,288    $0 $1,564,518

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $102,000 $31,560 $110,000 $33,950 $14,300 $3,800 $1,331,031 $80,240 $20,000 $0 $20,897 $3,845 $20,537 $3,257 $0 $0 $0 $0 $0 $0 $39,087 $6,746 $33,154 $5,724  $2,033,806

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS Total for WBS 1.1 = $3,133,720
Total Direct and G&A (above)= $469,288 * LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $1,564,518 *
Project Support Escalation = $0 Project Support Escalation = $0
Project Support Contingency = $206,992 56% Construction Contingency = $1,569,202 107%

* Total Indirect= $100,301  ` * Total Indirect= $99,812  
Total Direct = $368,987 Total Direct = $1,464,706

 
 



ACWP
MI-31 Actual Spending Profile 

WBS 1.1 and 1.2
 

 
 WBS 1.2 Project Support  WBS 1.1 Construction TPC

ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling Cabling Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.   
Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS M&S FESS M&S FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals Totals Totals

2 Mo-Yr        

0 Jul-02   $8,512 $2,477 $304 $52 $11,345 $11,345 $0 $0 $11,345 $11,345

Y Aug-02 $41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0 $0 $65,844 $77,189

F Sep-02 $28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0 $0 $51,815 $129,004
Oct-02 $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175     $0 $0 $21,171 $150,175
Nov-02 $20,500 $3,764    $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0 $0 $35,708 $185,884
Dec-02  $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0 $0 $16,810 $202,694
Jan-03 $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309 $12,309 $23,157 $225,852

3 Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920   $12,355 $24,664 $36,368 $262,219

0 Mar-03 $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518  $66 $12 $78 $24,742 $26,041 $288,260

Y Apr-03 $9,372 $2,999 $1,846 $591 $1,233 $63 $16,104 $279,622 $92,204  $20,357 $3,746 $116,307 $141,049 $132,411 $420,670

F May-03  $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682 $331,522 $331,522 $472,571 $363,583 $784,253
Jun-03 $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821 $320,000 $80,240 $400,240 $872,811 $431,379 $1,215,632
Jul-03 $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 $109,886 $369 $164 $110,419 $983,230 $142,956 $1,358,588

Aug-03    $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271 $253,407 *** $15,372 $2,613 $271,392 $1,254,622 $306,305 $1,664,893
Sep-03 $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 $104,898 $23,346 $3,969 $12,803 $2,177 $147,192 $1,401,815 $198,524 $1,863,417
Oct-03 $139 $24 $2,920 $876 $12,921 $3,876 $1,596 $271 $22,623 $484,226 $119,114 $20,000 $0   $20,351 $3,548 $163,013 $1,564,827 $185,636 $2,049,053

4 Nov-03   $0 $484,226    $0 $1,564,827 $0 $2,049,053

0 Dec-03   $0 $484,226  $0 $1,564,827 $0 $2,049,053

Y Jan-04   $0 $484,226  $0 $1,564,827 $0 $2,049,053

F Feb-04   $0 $484,226         $0 $1,564,827 $0 $2,049,053
Mar-04   $0 $484,226   $0 $1,564,827 $0 $2,049,053

TOTALS $90,133 $15,601 $40,127 $11,575 $3,037 $516 $109,760 $33,465 $125,180 $37,915 $13,864 $3,054 $1,331,031 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $0 $0 $0 $0 $0 $0 $39,087 $6,746 $33,154 $5,724      
 ***Includes FESS T&M charges for repair of a broken ICW line

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 ** NOTE:  THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $484,226 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $1,564,827 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT.  SEE THE CHART Project Support Escalation = $0
Project Support Contingency = $192,054 Not Accurate, Reflects unused portions of Direct and Indirect Costs BELOW FOR PAYOUT INFORMATION. Construction Contingency = $1,568,893 Not Accurate, Reflects unused portions of Direct and Indirect Costs 

* Total Indirect= $102,126 * Total Indirect= $100,301  
Total Direct = $382,101 Total Direct = $1,464,526

Note: 1. G&A distribution by month is approximate
2. Text in italics includes costs from Hanson Engineers PO 550107as support 
of FESS/Engr in house efforts.

PAYOUT SUMMARY
Payout # Payout Date PAYMENT Completion Actual Comp AMOUNT CUMULATIVE RETENTION CUMULATIVE % OF

amount MILESTONE DATE DATE TOTAL PAYOUT 10% RETENTION CONTRACT COMPLETE

Payout #1 6/12/2003 1A 05/02/03 5/5/2003 $118,384.00 $118,384.00 $11,838.40 $11,838.40  
  $399,141 1B 06/18/03 6/10/2003 $280,757.00 $399,141.00 $28,075.70 $39,914.10 15%

Payout #2 7/1/2003 1C 06/25/03 6/15/2003 $210,313.00 $609,454.00 $21,031.30 $60,945.40  
 $361,749 1D 06/27/03 6/27/2003 $106,112.00 $715,566.00 $10,611.20 $71,556.60  

1E 07/25/03 7/1/2003 $45,324.00 $760,890.00 $4,532.40 $76,089.00 29%
Payout #3 8/13/2003 1F 08/08/03 7/18/2003 $89,708.00 $850,598.00 $8,970.80 $85,059.80

$180,404 1G 08/05/03 8/5/2003 $87,682.00 $938,280.00 $8,768.20 $93,828.00
1J 07/24/03 7/10/2003 $3,014.00 $941,294.00 $301.40 $94,129.40 36%  

Payout #4 9/3/2004 1H 08/28/03 8/18/2003 $88,043.00 $1,029,337.00 $8,804.30 $102,933.70
165,725.00 1I 09/08/03 8/28/2003 $77,682.00 $1,107,019.00 $7,768.20 $110,701.90 42%

Payout #5 10/20/2003 1K 09/25/03 9/8/2003 $37,558.00 $1,144,577.00 $3,755.80 $114,457.70
5A 10/02/03 9/28/2003 $67,340.00 $1,211,917.00 $6,734.00 $121,191.70
5B 10/28/03 10/20/2003 $69,144.00 $1,281,061.00 $6,914.40 $128,106.10 49%
2A 10/31/03 $40,617.00
2B 12/12/03 $84,938.00
2C 11/18/03 $32,988.00
2D 11/19/03 $10,000.00

 2E 12/16/03 $150,160.00
2F 12/23/03 $107,648.00   
2G 12/12/03 $44,349.00
2H 01/16/04 $144,435.00
2I 01/16/04 $21,525.00
3A 02/04/04 $288,578.00
3B 02/23/04 $55,125.00
3C 02/23/04 $3,937.00
3D 02/23/04 $18,276.00
3E 03/02/04 $74,694.00
4A 03/19/04 $13,545.00

 4B 03/08/04 $22,295.00
4C 03/22/04 $84,375.00
4D 03/24/04 $34,463.00
4E 03/24/04 $66,727.00
6 03/29/04 $20,800.00
7 03/29/04 $35,000.00

$2,635,536.00



BCWS
MI-31 Anticipated Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259     $0 $0
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $20,897 $3,845 $24,742 $24,742

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,746 $24,103 $48,845

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $0 $48,845

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $92,204 $141,049

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $330,958 $330,958 $472,007
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $292,404 $80,240 $372,644 $844,651
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $136,381 $136,381 $981,032

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $177,390 $177,390 $1,158,422
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $153,322 $20,000 $0 $39,087 $6,746   $219,155 $1,377,577
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288 $139,019 $33,154 $5,724 $177,897 $1,555,474

4 Nov-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $501,828 $120,253  $10,000 $1,600 $131,853 $1,687,327

0 Dec-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $534,368 $309,830 $309,830 $1,997,157

Y Jan-04 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $566,908 $398,108 $398,108 $2,395,265

F Feb-04 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $599,448 $173,897   $14,810 $2,370 $191,077 $2,586,342
Mar-04 $1,000 $310 $12,000 $3,720 $900 $200 $18,130 $617,578 $311,770 $10,000 $1,600 $323,370 $2,909,712

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $151,000 $46,750 $170,000 $52,550 $18,800 $4,800 $2,635,536 $80,240 $20,000 $0 $20,897 $3,845 $20,357 $3,746 $14,810 $2,370 $10,000 $1,600 $10,000 $1,600 $39,087 $6,746 $33,154 $5,724  $3,527,289
Includes SA 1,2,3,4, and 5

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $676,280 Total for WBS 1.10 = $3,133,720
Total Direct and G&A (above)= $617,578 * ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $2,909,712 *
Project Support Escalation = $0 LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $58,702 12% Construction Contingency = $224,008 8%

* Total Indirect= $135,091  `  * Total Indirect= $105,871  
Total Direct = $482,487 Total Direct = $2,803,841
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WBS 1.1 Monthly
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MI-31 ECP LIST

Associated 
Sketch 
Number

Actual Credit, 
Extra or No 
Cost

Associated 
Payment 
Milestone

Overall 
Schedule 
Impact In 
Days

Whittaker 
Proposal 
Date

Req. 
Approval 
Date

SA # Date 
Work 
Complete

       
1 Holeless elevator instead of single cylinder elevator 

and add pit ladder
3/12/2003 Extra - $5000 SK-1… $19,390 3a 0 4/17/2003 Accepted 163820 5/6/2003 2

1a Full width doors on elevator 3/12/2003 Extra - $3000 SK-1… $3,080 3a 0 4/17/2003 Accepted 163822 5/6/2003 2
2 Watermain valve clarifications/ modifications and 

installation of flushing hydrants.  
3/12/2003 No Cost SK-2 $1,665 1e 1 3/19/2003 Accepted 163549 4/15/2003 1 7/15/2003

3 Reduce shut down schedule from 6 weeks to 5 
weeks VOID

3/12/2003 NA None $0 5a 0 3/28/2003 Rejected Void

4 Earth retention changes – including bottom of 
soldier piles to elevation 698 and shielding distance 
of 18.4 feet. 

3/12/2003 No Cost SK-4 $0 1b 1 3/28/2003 Accepted --- 4/4/2003 1 4/30/2003

5 Temporary Bulkhead Door 3/21/2003 Extra - $7000 SK-5 $10,231 5a 1 4/14/2003 Accepted 163802 4/25/2003 1 9/11/2003
6 Modifications to MI Ducts 6/26/2003 Extra –  $30,000 SK-6 $46,117 5a 5 7/21/2003 Accepted 165776 8/1/2003 4
7 Install 6 Atlas Piles at MI-30 From Sub Extra - $25,000 See 

Excavation 
Plan

$26,180 1a 3 3/28/2003 Accepted 163420 5/1/2003 1 5/7/2003 Rush Requisition, added because excavation plan 
required supporting building. Approval by CCB 
required

Credit – 
$3,500 

Credit- 
$7,000 

10 Temporary Work Platform on MI-30 5/5/2003 Extra - $3500 Page 1 of 1 $4,610 1b 1 5/14/2003 Accepted 164321 5/19/2003 3 6/1/2003 Fleld Directed on 5/15/03 - Required for 
maintenance of MI-30 HVAC units

11 Relocation of Building Sump 6/10/2003 No Cost SK ECP-10 $0 1d 0 6/24/2003 Accepted -- 4 6/7/2003
12 Rad. Detector Platform/ Relocation  From Sub  - None $733 0 6/19/2003 Accepted 165153 6/27/2003 4 6/14/2003 Field Directed , noted incorrectly in the requisition 

as ECP 11. Time and Material.
13 Extra for Concrete Mix Design 71 From Sub $7,300 None $5,625  1k 0 9/12/2003 Accepted 165389 7/14/2003 5 8/29/2003 See letter from Mike Botts on 6/25/03
14 Connecting Enclosure Mods 7/28/2003 $1,500 SK-14 $1,755 5b 0 9/2/2003 Accepted 166707 9/9/2003 5
15 Credit for PVC in leiu of Rigid Conduit for ducts on 

sheet E-6
From Sub ($10,000) None -$10,000 5b 0 9/2/2003 Accepted 6

Based on per load cost

19 Mezzanine 10/22/2003 $35,000 Several $0 2 In Process

20 Bonus for completing MS 5b on time NA $20,000 NA $20,000 5b 0 NA Accepted 167810 10/28/2003 6
21 Electrical modifications for Equip. Lift 11/3/2003 $1,500 SK-21a,b $0 0 Pending
22 Add two 600 amp breakers into the 750 kva 

transformer
From Sub - NA $8,771 2 0 11/4/2003 Pending

23 Credit for change from 750 mcm to 10 cable From Sub ($850) NA -$850 Pending

TOTAL $140,049
Note:  Changes above colored in blue indicate added scope and bonus related extras.
All other changes are either unforseen conditions or plan errors.

Original Subcontract Amount =  $2,527,150
Total Added Scope/Bonus = $112,248 4% change from original subcontract amount
Total Unforseen/ Errors = $27,801 1% change from original subcontract amount
Subcontract amount to date = $2,667,199

Req. # CommentsECP # Description Date 
Issued 
from CMO

Anticipated Credit, 
Extra or No Cost

-$3,500 2h 0

Accepted/ 
Rejected 
or 
Pending

4/25/2003 Accepted8 Credit for Wall Panel Coating change – three coat 
system to two coat system

4/22/2003 None -- 4/25/2003 2

9 Credit for substitute damp proofing product 4/22/2003 None -$7,500 1i 0 4/25/2003 Accepted -- 4/25/2003 2

16 Topsoil for MI Stockpile 9/12/2003 $10,000 None $10,380 1 0 Approved 167479 10/21/2003

17 Painting of Cast In Place Walls in Lieu of Concrete 
Sealer

9/12/2003 $2,500 None $3,362 1 3 Accepted 167479 10/21/2003 6

18 Time extension for Shielding Steel Placement From Sub $0 None $0 5 6 6 NAAccepted -- --
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